
Punjab North (2017-18)

Sr No Route
Location

Contractor Completion Date Cost Progress
From To

1 N-5 NBC & SBC 1266.700 1270.000 M/s Allied Constructors 19.07.2019 63,740,000 98%

2 N-5 NBC & SBC 1270.000 1295.000 M/s Taimour Shah 02.11.2019 175,111,122 97%

3 N-5 SBC 1540.000 1544.000 M/s Mughal Construction Co. 120 Days 30,910,000 89%

4 N-5 NBC
1506.000
1513.000

1509.000
1517.000

M/s M. Khawaj Abbasi 27.06.2019 57,541,384 90%

5 N-5 NBC
1535.000
1540.000

1538.000
1544.000

M/s M. Khawaj Abbasi 24.06.2019 57,541,384 72%

6 N-80 10.000 28.000 M/s Khwaj Abbasi 09.11.19 158,315,801 95%

7 N-80 28.000 50.000 M/s MKA & IR JV 09.11.19 82,201,199 98%

8 N-80 76.000 79.000 M/s Taimour Shah 14.11.2020 65,575,000 80%

9 N-80 0.000 10.000 M/s Taimoor Shah Const. Co. 09.09.2019 94,674,636 94%

10 N-5 NBC & SBC 1533.000 1534.000 AK Communications 22.05.2019 1,243,516,168 40%

11 N-5 NB & SB 1524.450 1533.800 M/s Global Technical Enterprises 28.02.2017 1,033,145,000 100%



Punjab North (2018-19)

Sr No Scheme Engr Est T.S Date
Procurement Status

Award Date Completion Time
Completion Date 

TBER Staus PBER Status

1
N-5 NBC&SBC Km 1270+000 -

1320
250.000 30-1-20 Approved Approved 15/3/2021 178 Days

2
N-5  Km 1369+000 -1375+000 

(NBC)Gujrat Bypass
49.843 30-1-20 Procured in regional Offcie - 178 Days

3 N-5 Km 0+800 - 8+500 140.226 30-1-20 Approved Approved 22/4/2021 178 Days

4

N-5 Km 1100+000 -1133+000 
(NB&SB)

N-5 Km 0+000 - 1+200 (Patoki 
Bypass)

296.421 30-1-20 Re-Tendered Bid Submisson on 27-4-21 - 178 Days

5
N-5 NBC Km 1221+500 -

1235+000
168.332 30-1-20 Re-Tendered Bid Submisson on 27-4-21 - 178 Days

6
N-5 Km 1411+000 - 1425+000 

(NBC )
129.821 30-1-20 Approved Approved 23/12/2020 178 Days

7
N-5 Km 1411+000 - 1425+000 

(SBC)
153.690 30-1-20 Approved Approved 23/12/2020 178 Days

8
N-5 Km 1506+000 - 1525+000 

(NBC& SBC)
180.865 30-1-20 With Black Listing Committee - 178 Days

9
N-5 Km 1544+000 - 1568+000 

(NBC)
297.988 30-1-20 Approved Approved 5/3/2021 178 Days

10
N-5 Km 1359-1369 (NBC)

198.644 30-1-20 Re-Tendered Bid Submisson on 27-4-21 - 178 Days

11
N-5 Km 1359-1369 (NBC)

225.582 30-1-20 Re-Tendered Bid Submisson on 27-4-21 - 178 Days

12
N-5   Km 1369-1385 (SBC) Gujrat 

Bypass
358.964 30-1-20 Re-Tendered Bid Submisson on 27-4-21 - 178 Days

13 N-80 Km 82+000 -95+000 350.835 30-1-20 Approved Approved 6/7/2021 178 Days

14 N-80 - Km. 80+000 36.750 30-1-20 Revalidiation Revalidiation - 178 Days

15 N-5 NBC & SBC - Km 1547+725 123.000 30-1-20 Revalidiation Revalidiation - 178 Days

16
N-5 NBC & SBC - Km 1533 - 1534 

– Phase-II
198.644 30-1-20 Lai – Sawan Bridge part Allocation - 178 Days

17 N-5 NBC &  SBC - Km 1480 - 1481 225.440 30-1-20 Improvement of Curve (Under Design Phase) - 178 Days

Total 3,385.045



Punjab North (2019-20)

Sr No Scheme
Engineer's 
Estimate

T.S Date
Procurement Status Award Date 

(Expected)
Completion 

Time
Completion Date 

(Expected)TBER Status PBER Status

1
N-5 NBC&SBC Km 1285+000 -

1320+00
247.137 3/12/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

2
1187+00 - 1201+300 (NBC) on 

N-5
338.157 3/12/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

3
00+99 - 07+100(Phoolnagar

Bypass) & 1208+00 - 1213+00 
(NBC) on N-5

298.570 3/12/2020 Finalized
Expected to open in 

next week
Aug-21 178 Days

4
1221+500 - 1235+00 (SBC) on 

N-5
329.690 3/12/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

5
1398+400 - 1410+00 (NBC) on 

N-5
372.960 3/12/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

6
1398+400 - 1410+00 (SBC) on 

N-5
372.960 3/12/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

7
1140+700 - 1144+200 (NBC) on 

N-5
95.260 5/11/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

8
1544+00 - 1564+250 (SBC) on 

N-5
350.000 3/12/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

9
1568+00 - 1585+00 (NBC) on 

N-5
350.000 3/12/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

10
1395+800 - 1398+400 (NBC & 

SBC) on N-5
310.138 3/12/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

11
71+00 - 76+00 &   79+00 -

82+00 on N-80
215.650 3/12/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

12
N-5 NBC & SBC - Km 1533 -

1534 – Phase-II
150.000 3/12/2020 Finalized

Expected to open in 
next week

Aug-21 178 Days

Total 3,430.522



Punjab North (2020-21)

Sr
No

Scheme
Eng Est

(Million)
T.S Date 

(Expected)
Procurement Status

Award Date 
(Expected)

Completion Time Completion Date (Expected)

1
KM 0+000-12+500 (SBC),KM 0+000-

2+000(NBC),KM 5+700-12+500 (NBC) 
on N-5 

481.743 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

2 KM 1153+000-1168+000 (SBC) on N-5 260.255 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

3 KM 1171+000-1177+300 (NBC)  on N-5 236.981 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

4 KM 0+000-6+000 on N-5 163.365 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

5 KM 0+000-7+500 on N-5 226.23 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

6 KM 1375+000-1385+000 (NBC) on N-5 293.105 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

7 KM 1482+000-1506+000 (NBC) on N-5 265.044 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

8 KM 1385+000-1395+000 (NBC) on N-5 347.299 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

9 KM 1385+000-1395+000 (SBC) on N-5 347.299 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

10 KM 1611+000-1630+000 (NBC) on N-5  492.176 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

11 KM 1611+000-1630+000 (SBC) on N-5  490.526 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

12 N-5S&N - Km 1547+725 523 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

13 N-5 NBC & SBC 1409+850 – 1414+350 199.99 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

14 N-80 KM 66+700 – 79+900 36.75 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

Total 4,363.763


