
Sindh – North (2017-18)

Sr No Route
Location

Contractor Completion Date Cost Progress
From To

1 N-5 NBC 500.000 508.000 M/s Umer Jan & Co. 02.08.2020 137,343,488 52%

2 N-5 NBC 580.000 600.000
M/s King Enterprises - Mustafa 

Enterprises (JV)
16.08.2020 289,515,376 84%

3 N-5 SBC 330.000 354.000
M/s King Enterprises - Mustafa 

Enterprises (JV)
15.05.2020 275,481,893 80%

4 N-20 31.000 42.000 M/s HRK - Jhalawan (JV) 28.01.2021 194,719,074 30%

5 N-55 485.000 487.800 M/s MAC Engineer's & Co. 02.04.2020 53,345,726 35%

6 N-65 (Bypass) 77.000 90.000 M/s HRK & Co. 02.01.2021 220,168,821 65%

7 M-8 0.000 20.000 M/s Mir Ahmed Jan Bangulzai 16.08.2020 172,341,569 80%

8 N-55 NBC 487.800 489.300 M/s Zahir Enterprises 25.08.2020 31,207,369 92%



.

Sindh North (2018-19)

Sr No Scheme Engr Est T.S Date
Procurement Status

Award Date Completion Time
Completion Date 

TBER Status PBER Status

1
N-155 NBC - Km. 0+000 -

26+000
244.148

30-1-20
Approved Approved

NHEB
178 Days

2
N-155 SBC - Km. 0+000 -

26+000
220.271

30-1-20
Approved Approved

NHEB
178 Days

3
N-5 NBC - Km. 576+000 -

580+000 & Km. 600+000 -
604+000

182.757

30-1-20

Approved Approved

Awarded

178 Days

4
N-5 SBC - Km. 478+000 -

486+000
202.696

30-1-20
Approved Approved

15/8/2020
178 Days

5 N-5 SBC - Km. 590 - 603 292.758 30-1-20 Approved Approved 15/8/2020 178 Days

6
N-5 NBC - Km. 350+000 -

360+000
117.169

30-1-20
Approved Approved

15/8/2020
178 Days

7 N-55 - Km. 365+000 - 379+000 206.799
30-1-20

Approved Approved
NHEB

178 Days

8 N-55 - Km. 345+000 - 355+000 176.685
30-1-20

Approved Approved
NHEB

178 Days

9 N-55 - Km. 355+000 - 365+000 167.651
30-1-20

Approved Approved
LOA issued

178 Days

10 M-8 - Km. 48+000 - 64+000 225.391
30-1-20

Approved Approved
Awarded

178 Days

11 LKBP - Km. 11+000 - 45+061 210.658
30-1-20

Approved Approved
NHEB

178 Days

12
N-5 NBC - Km. 382+000 -

383+000
99.987

30-1-20
178 Days

Total 2346.970



.

Sindh North (2019-20)

Sr No Scheme
Engineer's 
Estimate

T.S Date
Procurement Status Award Date 

(Expected)
Completion 

Time
Completion Date 

(Expected)TBER Status PBER Status

1 KM 300+00 - 310+00 (SBC)  on N-5 79.144 5/11/2020 Approved In Progress Aug-21 178 Days

2 339+00 - 350+00 (NBC)  on N-5 152.240 3/12/2020 Approved In Progress Aug-21 178 Days

3 360+00 - 381+00 (NBC)  on N-5 393.149 3/12/2020 Approved In Progress Aug-21 178 Days

4 335+00 - 345+00 on N-55 203.562 3/12/2020 Approved In Progress Aug-21 178 Days

5 400+00 - 410+00  on N-55 273.199 3/12/2020 Approved In Progress Aug-21 178 Days

6 410+00 - 420+00 on N-55 284.654 3/12/2020 Approved In Progress Aug-21 178 Days

7 420+00 - 430+00 on N-55 283.567 3/12/2020 Approved In Progress Aug-21 178 Days

8 490+00 - 495+00 on N-55 161.010 3/12/2020 Approved In Progress Aug-21 178 Days

9 550+00 - 554+00 (SBC) on N-5 88.977 5/11/2020 Approved In Progress Aug-21 178 Days

10
464+700 - 469+00 & 487+000 -

488+000  on N-55
163.661 3/12/2020 Approved In Progress Aug-21 178 Days

Total 2083.163



Sindh North (2020-21)

Sr No Scheme
Eng Est

(Million)
T.S Date 

(Expected)
Procurement 

Status
Award Date 
(Expected)

Completion Time Completion Date (Expected)

1
Km 294+00 - 300+00  (NBC)  on 

N-5 
182.946 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

2
Km 320+000-330+000 (SBC) on 

N-5 
301.835 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

3 Km 383+00-400+00 (SBC) on N-5 303.133 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

4 KM 400+00 - 412+00 (SBC) N-5 303.13 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

5 Km 414+00-430+00 (SBC) on N-5 382.274 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

6 Km 430+00-445+00 (SBC) on N-5 396.416 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

7 Km 445+00-460+00 (SBC) on N-5     353.991 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

8 Km 460+00-475+00 (SBC) on N-5     339.848 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

9 km 45+100-55+300 286.383 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

10 Km 544+00-552+00 (NBC) on N-5  231.079 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

11
Km 33+00-40+00 on N-65 (Old 

Route)
125.473 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

12 KM56+00 - 64+00 on M-8 150 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

13 KM 300+000-310+00 on N-5 79.19 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

Total 3356.508


