
Sindh-South (2017-18)

Sr No Route

Location

Contractor Completion Date Cost Progress

From To

1
N-5 KTHH 

NBC
34.000 44.000 NOC issued to local Government

2 N-5 SBC 195.000 200.000 M/s Insaf & Brothers 25.03.2020 55,656,535 100%

3 N-55 203.000 218.000
M/s. Shaikh Iqbal Akhtar & 

co.
17.09.2020 254,040,519 90%

4 N-55 273.000 280.000 M/s Zahid Ali Jatoi 05.06.2020 105,010,257 95%

7 N-120 65.000 Re-Tendering in Progresss 283,306,119



Sindh South (2018-19)

Scheme Engr Est T.S Date
Procurement Status

Award Date Completion Time
Completion Date 

TBER Status PBER Status

1
N-5 KTHH - Km. 135+000 -

150+000
222.004

30-1-20
Approved Approved

NHEB
178 Days

2
M-10 (KNB) - Km. 4+000 -

16+000
132.885

30-1-20
Approved Approved

1/2/2021
178 Days

3
N-5 NBC - Km. 184+000 -

190+000
116.209

30-1-20
Approved Approved

1/2/2021
178 Days

4
N-5 SBC - Km. 200+000 -

206+000
116.409

30-1-20
Approved Approved

1/2/2021
178 Days

5
N-5 NBC - Km. 205+680 -

208+000 & Km. 209+640 -
212+000

135.610

30-1-20

Approved Approved

1/2/2021

178 Days

6

N-55 SBC - Km. 247+000 -
251+000 & Km. 253+000 -
255+000 & Km. 256+000 -

258+000

218.719

30-1-20

Approved Approved

29/3/2021

178 Days

7
N-55 SBC - Km. 258+000 -
268+000 & Km. 280+000 -

281+000
292.902

30-1-20

Approved Approved

29/3/2021

178 Days

8 N-120 - Km. 39+000 - 65+000 644.436
30-1-20

Approved Approved
23/2/2021

178 Days

Total 1879.174



.

Sindh South (2019-20)

Sr No Scheme
Engineer's 
Estimate

T.S Date

Procurement Status
Award Date 
(Expected)

Completion 
Time

Completion Date 
(Expected)

TBER Status PBER Status

1 (KNB/M-10) 18+000-30+000 141.539 3/12/2020 Approved In Progress Aug-21 178 Days

2 N-5 SBC Km 206+000-214+700 139.641 3/12/2020

Sections Shifted in Chinese Grant & revalidation of revised 
Allocation in AMP 2020-21

178 Days

3 N-5 NBC Km 212+00 218+00 234.910 3/12/2020 178 Days

4 N-5 NBC Km 220+00 240+00 782.465 3/12/2020 178 Days

5 N-5 NBC Km 240+500 252+00 450.209 3/12/2020 178 Days

6 N-120 - Km. 83+500-88+000 175.330 3/12/2020 Approved In Progress Aug-21 178 Days

Total 1924.094



Sindh South (2020-21)

Sr No Scheme
Eng Est

(Million)
T.S Date 

(Expected)
Procurement 

Status
Award Date 
(Expected)

Completion Time Completion Date (Expected)

1
Km 02+700-04+000 (NBC) & 0+000-

4+000 (SBC) on KNB/M-10       
49.967 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

2 Km 140+000-160+000 (NBC) on N-55    120.524 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

3 Km160+000+180+000 (NBC) on N-55 126.223 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

4
Km 85+00-100+00 (Old Carriageway) 

on N-55   
111.961 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

5 Km 180+00-200+00 (NBC)on N-55   160.271 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

6 Km 200+00-220+00 (NBC)on N-55   71.662 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

7 Km 53+200-56+000 on KNB/M-10 340.226 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

8 N-5 NBC Km 120+000-135+000 231.804 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

9 N-5 NBC Km 158+000-167+000 77.818 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

10 N-5 SBC Km 158+500-161+920 279.594 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

11 N-5 SBC Km 184+257-195+000   267.469 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

12 N-120 Km 88+000-103+000 288.144 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

13 N-120 Km 103+000-118+000 292.902 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

14
Widening & Improvement b/w KM 

53+00 – 56+00 on M-10 
270.5 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

15 KM 42+620 – KM 48+00 on  (KNB/M10) 156 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

16 KM 48+00 – KM 53+00 on  (KNB/M10) 156 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

17 KM 18+700 – 22+00 on       N-25 358.606 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

18 KM 118+00 – KM 133+00 on N-120 329.811 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

19 KM 133+00 – KM 148+00 on N-120 329.477 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021
20 KM 3+00 – Km 4+00 0n (KNB/M-10) 138.37 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

Total 4157.329


