
Balochistan – North (2017-18)

Sr No Route
Location

Contractor Completion Date Cost Progress
From To

1 N-25 717.000 746.000
M/s Zarif Khan Hussainzai JV 

Ibrahim & Sons
20.03.2021 136,241,304 42%

2 N-40 39.000 45.000
M/s H.A Hameed Bangulzai JV 

M.Akber Shawani
30.08.20 83,225,270 100%

3 N-40 131.000 140.000
M/s Zarif Khan Hussainzai JV 

Ibrahim & Sons
04.06.2021 117,753,133 0%

4 N-40 162.000 172.000
M/s Zarif Khan Hussainzai JV 

Ibrahim & Sons
04.06.2021 130,764,915 0%

5 N-50 85.000 115.000 Shah Builders 15.01.2020 152,883,908 100%

6 N-50 18.000 28.500 M/s Shah Builders JV HRK 15.01.2020 148,402,214 100%

7 N-65 120.000 125.000
M/s H.A Hameed Bangulzai JV 

M.Akber Shawani
26.06.2020 41,416,053 100%

8 N-65 280.000 290.000
M/s H.A Hameed Bangulzai JV 

M.Akber Shawani
07.05.2020 83,454,137 100%



Balochistan North (2018-19)

Sr No Scheme Engr Est T.S Date
Procurement Status

Award Date Completion Time
Completion Date 

TBER Status PBER Status

1 N-50 - Km. 37+650 - 46+000 155.932 30-1-20 Annulled Annulled 178 Days

2 N-70 - Km. 230+000 - 280+000 91.918 30-1-20 Approved Approved 8/12/2020 178 Days

3 N-70 - Km. 280+000 - 312+000 71.487 30-1-20 Approved Approved 8/12/2020 178 Days

4 N-50 - Km. 65+000 - 66+000 40.087 30-1-20 Procured in Region 178 Days

5 N-70 - Km. 361+000 - 362+600 63.798 30-1-20 Approved Approved 8/12/2020 178 Days

6 N-70 - Km. 362+600 - 364+100 50.438 30-1-20 Approved Approved 8/12/2020 178 Days

7 N-70 - Km. 364+100 - 365+700 58.927 30-1-20 Approved Approved 8/12/2020 178 Days

8 N-40 - Km. 225+000 - 240+000 250.983 30-1-20 Under Evaluation - - 178 Days

9 N-40 - Km. 560+000 - 571+000 181.804 30-1-20 Approved Approved 4/1/2021 178 Days

10 N-40 - Km. 571+000 - 582+000 181.479 30-1-20 Approved Approved 4/1/2021 178 Days

11 N-25 - Km. 579+000 - 582+000 111.204 30-1-20 Under Evaluation 178 Days

12
N-65 - Km. 115+000 - 119+500 

Dual C/W
232.324 30-1-20 Approved Approved 10/9/2020 178 Days

13 N-40 – Km 101+000 – 103+000 395.121 30-1-20 Approved Approved 14/12/2020 178 Days

Total 1885.502



Balochistan North (2019-20)

Sr No Scheme
Engineer's 
Estimate

T.S Date
Procurement Status Award Date 

(Expected)
Completion 

Time
Completion Date 

(Expected)TBER Status PBER Status

1 N-25 - Km 13+00 - 23+00 237.642 3/12/2020 Aug-21 178 Days

2 N-25 - Km 00+00 - 13+00 210.518 3/12/2020 Aug-21 178 Days

3
N-40 - Km 478+00 -

481+00
54.442 5/11/2020 Approved Under Process Aug-21 178 Days

4
N-40 - Km 450+00 -

456+00
118.822 3/12/2020 Approved Under Process Aug-21 178 Days

5 N-50 - Km 00+00 - 18+00 274.771 3/12/2020 Approved Under Process Aug-21 178 Days

6
N-50 - Km 92+500 -

115+00
345.855 3/12/2020 Approved Under Process Aug-21 178 Days

7
N-70 - Km 181+00 -

230+00
110.010 3/12/2020 Approved Under Process Aug-21 178 Days

8
N-65 - Km 125+00 -

130+00
122.378 3/12/2020 Approved Under Process Aug-21 178 Days

9
N-40 - Km 240+00 -

256+00
480.494 3/12/2020 Approved Under Process Aug-21 178 Days

10
N-40 - Km 256+00 -

262+500
187.932 3/12/2020 Approved Under Process Aug-21 178 Days

11
N-65 - Km 335+00 -

340+00
149.786 3/12/2020 Approved Under Process Aug-21 178 Days

Total 2292.650



Balochistan North (2020-21)

Sr No Scheme
Eng Est

(Million)
T.S Date 

(Expected)
Procurement 

Status
Award Date 
(Expected)

Completion Time Completion Date (Expected)

1 Km 393+00-410+00 N-40             283.472 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

2 Km 410+000-425+000  on N-40          250.07 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

3 Km 425+000-440+000 on N-40     250.07 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

4 Km 325+000-335+000 on N-65  205.19 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

5 Km 28+000-31+000 on N-40         82.578 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

6 Km 72+000-77+000 on N-40    136.764 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

7 Km 140+000-145+000 on N-40     138.74 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

8 Km 566+000-576+000 on N-25  222.849 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

9 Km 197+000-200+000 on N-40     83.158 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

10 Km 737+000-759+000 on N-25  211.771 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

11 Km 220+000-231+000   on N-70 95.311 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

12 Km 210+000-220+000  on N-70 85.64 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

13 Km 250+000-260+000   on N-70 99.164 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

14 Km 260+000 -280+000 on N-70 113.303 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

15 Km 290+000-308+000  on N-70 99.449 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

16 KM 566+00 KM 576+00 on N-25 12.8 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

17 KM 601+00 – 616+00 on N-25 49.413 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

Total 2419.742


