
Balochistan – South (2017-18)

Sr
No

Route

Location

Contractor
Completion 

Date
Cost Progress

From To

1 N-25 471.000 477.000 M/s Taj & Brothers 02.01.2021 55,996,666 95%

2 N-25 23.950 27.000
M/s Zarak Construction 

Company
20.05.2020 105,800,425 100%



Balochistan South (2018-19)

Scheme Engr Est T.S Date

Procurement Status

Award Date Completion Time
Completion Date 

TBER Status PBER Status

1 N-25 - Km. 410+000 - 430+000 228.398 30-1-20 Re-Tendering in progress Re-Tendering in progress 178 Days

2 N-25 - Km. 82+000 - 96+000 137.194 30-1-20 Approved Approved 11/1/2021 178 Days

3 N-25 - Km. 181+000 - 194+000 378.710 30-1-20 Approved Approved 8/4/2021 178 Days

4 N-25 - Km. 194+000 - 210+000 466.104 30-1-20 Approved Approved 8/4/2021 178 Days

5 N-25 - Km. 480+000 - 500+000 280.992 30-1-20 Approved Approved 2/4/2021 178 Days

6 N-25 - Km. 291+000 - 292+800 114.409 30-1-20 Approved Approved 8/4/2021 178 Days

Total 1605.807



Baluchistan South (2019-20)

Sr No Scheme
Engineer's 
Estimate

T.S Date

Procurement Status
Award Date 
(Expected)

Completion 
Time

Completion Date 
(Expected)

TBER Status PBER Status

1
N-25, 22+00  -23+00 & 32+00 -
34+00, 35+00 - 40+00 & 43+00 

- 45+00
130.361 3/12/2020 Under Process Under Process Aug-21 178 Days

2 N-25, 540+00 - 545+00 83.330 5/11/2020 Approved Under Process Aug-21 178 Days

3 N25, 210+00 - 215+00 65.181 5/11/2020 Approved Under Process Aug-21 178 Days

4 N25, 217+00 - 222+00 65.181 5/11/2020 Approved Under Process Aug-21 178 Days

5 N-25 - 45+00 -47+00 74.340 5/11/2020 Approved Under Process Aug-21 178 Days

6 N-25 - 515+00 - 530+00 349.680 3/12/2020 Under Process Under Process Aug-21 178 Days

7 N-25 - 400+00 - 410+00 - 284.870 3/12/2020 Under Process Under Process Aug-21 178 Days

Total 1052.943



Balochistan South (2020-21)

Sr No Scheme
Eng Est

(Million)
T.S Date 

(Expected)
Procurement 

Status
Award Date 
(Expected)

Completion Time Completion Date (Expected)

1 Km 126+000-154+000 on M-8 183.344 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

2 Km 154+000-183+000 on M-8 244.101 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

3 Km 477+000 - 480+000     on N-25 84.184 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

4 96+000-105+000 on N-25 117.018 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

5 Km 25+700-28+000  on N-25 41.932 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

6 39+000-47+000 on N-85 188.765 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

7 460+000-470+000 on N-25 287.457 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

8 365+000-373+000 on N-25 216.06 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

9 330+000-345+000 on N-25 270.053 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021


