
Balochistan – West (2017-18)

Sr No Route

Location

Contractor Completion Date Cost Progress

From To

1 N-10
23.000
42.000

28.000
50.000

M/s Haji Abdul Karim Badini 09.08.2020 87,012,905 10%

2 N-10
242.000
255.000

244.000
260.000

3 N-10 452 452
M/s RMC Cont. Co. JV M/s HRK 

& Co.



Balochistan West (2018-19)

1 N-10 - Km. 50+000 - 60+000 121.803 30-1-20 Approved Approved 29/12/2020 178 Days

2
N-10 - Km. 213+000 - 218+000 & 

Km. 260+000 - 268+000
160.462 30-1-20 Approved Approved 22/4/2021 178 Days

3 N-10 - Km. 218+000 - 228+000 118.162 30-1-20 Approved Approved 12/1/2021 178 Days

4 N-10 - Km. 228+000 - 238+000 120.624 30-1-20 Approved Approved 12/1/2021 178 Days

5 N-10 - Km. 270+000 - 317+000 129.376 30-1-20 Approved Approved 4/2/2021 178 Days

6 N-10 - Km. 344+000 - 347+000 37.068 30-1-20 Procured in Region 178 Days

7 N-10 - Km. 425+000 - 444+000 142.785 30-1-20 Approved Approved 4/2/2021 178 Days

Total 830.280



Baluchistan West (2019-20)

1 N-10 - Km 06+00 - 42+00 136.035 3/12/2020 Under Process Under Process Aug-21 178 Days

2
N-10 - Km 60+00 - 65+00 & Km 

80+00-85+00
133.557 3/12/2020 Under Process Under Process Aug-21 178 Days

3 N-10 - Km 250+00 - 260+00 142.468 3/12/2020 Under Process Under Process Aug-21 178 Days

4 N-10 - Km 270+00 - 350+00 228.277 3/12/2020 Under Process Under Process Aug-21 178 Days

5 N-10 - Km 400+00 - 440+00 220.668 3/12/2020 Under Process Under Process Aug-21 178 Days

Total 861.005



Balochistan West (2020-21)

1 KM 247+00 – KM 250+00 on N-10 32.28 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

2
KM 210+00 -213+00, 238+00 - 242+00 

& 244+00 - 247+00 on N-10 
105.84 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

3 KM 42+00-50+00 on N-10                                                       92.688 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

4 Km 350+00 - 378+00    on N-10 215.118 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

5 433+00 – 442+00 87.012 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

Total 532.938


