
Khyber Pakhtunkhwa (2017-18)

Sr No Route
Location

Contractor Completion Date Cost Progress
From To

1 N-45 38.000 52.000 M/S ABDUL HAKEEM & SONS 18.12.2019 154,212,900 100%

2 N-50 462.000 521.000
M/S TAIMOOR SHAH - AL 

FEROZ JV
18.12.2019 154,964,464 87%

3 N-55 (ACW) 967.000 982.000 M/S MOHMAND CONST LTD 02.02.2021 145,515,636 46%

4 N-55 (ACW) 942.000 962.000 M/S IKAN-NCC JV 02.02.2021 218,188,751 55%

5 N-55 875.000 882.000
M/S MCL- NASRULLAH 

MINKHEL JV
25.03.2020 103,882,124 

6 N-90 0.000 16.000
M/S PIR MUHAMMAD -

MALAMJABBA JV
17.11.2020 219,820,419 48%



Khyber Pakhtunkhwa (2018-19)

Sr No Scheme Engr Est T.S Date
Procurement Status

Award Date
Completion 

Time
Completion Date 

TBER Status PBER Status

1
N-45 - Km. 65+000 -

75+000
165.855 30-1-20 Approved Approved

Agreement in 
process for 
signature

178 Days

2
N-55 - Km. 1138+000 -

1156+000
339.256 30-1-20 Approved Approved 16/3/2021 178 Days

3
N-55 - Km. 1187+000 -

1194+000
240.642 30-1-20 Annulled Annulled 178 Days

4
N-5 NBC - Km. 1680+000 

- 1687+000
188.603 30-1-20 Approved Approved 8/4/2021 178 Days

5
N-5 NBC - Km. 1641+000 

- 1654+000
205.245 30-1-20 Approved Approved 16/3/2021 178 Days

6
N-55 - Km. 1080+000 -

1100+000
170.295 30-1-20 Approved Approved 16/3/2021 178 Days

7
N-55 ACW NBC (Bypass) -
Km. 922+000 - 940+000

517.385 30-1-20 Re-Tendering in 
progress. Bids
received on 
08-04-2021

Re-Tendering in 
progress. Financial 

Bid opened on 
18-04-2021

Financial Evaluation 
Under Process

178 Days

8
N-55 ACW SBC (Bypass) -
Km. 922+000 - 940+000

517.385 30-1-20
Financial Evaluation 

Under Process
178 Days

Total 2344.666



Khyber Pakhtunkhwa (2019-20)

Sr No Scheme
Engineer's 
Estimate

T.S Date
Procurement Status Award Date 

(Expected)
Completion 

Time
Completion Date 

(Expected)TBER Status PBER Status

1
12+00 - 28+00 (NBC & 

SBC) on N-45
442.605 3/12/2020 Approved Under Process Aug-21 178 Days

2
46+00 - 65+00 (NBC & 

SBC) on N-45
474.12 3/12/2020 Under Process Under Process Aug-21 178 Days

3 1630+00 - 1641+00 on N-5 199.974 3/12/2020 Approved Under Process Aug-21 178 Days

4
1654+00 -1658+00 (NBC) 
1656+00 -1662+00 (SBC) 

on N-5
174.228 3/12/2020 Approved Under Process Aug-21 178 Days

5
KM 904+000 - 922+000  on 

N-55      
250.00 3/12/2020 Approved Under Process Aug-21 178 Days

6 16+00 - 31+500 on N-90 225.229 3/12/2020 Under Process Under Process Aug-21 178 Days

7 924+00 - 927+00 on N-55 260.000 3/12/2020 Approved Approved LOA issued 178 Days

8 517+00 - 521+00 187.000 3/12/2020 Approved Under Process Aug-21 178 Days

9
1048+645 - 1058+00 on N-

55
293.879 3/12/2020 Approved Under Process Aug-21 178 Days

Total 2507.035



Khyber Pakhtunkhwa  (2020-2021)

Sr No Scheme
Eng Est

(Million)
T.S Date 

(Expected)
Procurement 

Status
Award Date 
(Expected)

Completion Time Completion Date (Expected)

1 KM 55+000-58+000  on N-90      62.517 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

2
Km 00+000 -7+050 on N-55 

Access Road
158.487 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

3 Km 131+000-155+000 on N-45 212.257 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

4 Km 37+00 - 65+00 (SBC) on N-45 402.622 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

5 Km 1662+000-1678+000 on N-5 387.25 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

6
Km 1195+400-1200+750, Km 

1205+4000-1207+400 on N-55
593.556 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

7 Km 1020+000-1040+000 on N-55 260.91 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

8 Km 868+000-872+000 on N-55 222.991 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

9
Km 952+000-966+000 on N-55 

NBC 
396.187 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

10 Km 508+000-517+000 on N-50 103.418 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

11 Km 973+500 -981+00 NBC 212.369 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

12 885+00 – 892+00 166.975 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

Total 3179.539


