
Motorway M-1 (2017-18)

Sr No Route
Location

Contractor Completion Date Cost Progress
From To

1 M-1

M-1NBC - Km. 436+200 -
454

M-1 SBC - Km. 369 - 380
M-1 SBC - Km. 416 - 421
M-1 SBC - Km. 433 - 454

M/s Abdul Hakim Khan & Sons 09.09.20 333,067,636 94%

2
M-1 NBC & 

SBC
416.000 421.000

M/s Lawaghar Construction 
Co.

30.12.19 46,960,000 98%

3 M-1
between Swabi 

Interchange RAMP to 
Swabi / Jahangira Road

M/s Lawaghar Construction 
Co.

30.12.19 47,690,000 100%



Motorway M-1 (2018-19)

Sr No Scheme Engr Est T.S Date

Procurement Status

Award Date Completion Time
Completion Date 

TBER Status PBER Status

1 460 -505 (NBC &SBC) 311.871 30-1-20 Approved Approved 8/4/2021 178 Days

2
350 - 380 NBC
350-369 SBC

198.022 30-1-20 Approved Approved 4/3/2021 178 Days

3
387-406 & 454-460 (NBC)
386-416 & 454-460 (SBC)

259.943 30-1-20 Approved Approved 4/3/2021 178 Days

4 E-35, Km. 0 - 1 200.000 30-1-20 Not Procured till yet 178 Days

Total 969.836



Motorway M-1 (2019-20)

Sr No Scheme
Engineer's 
Estimate

T.S Date

Procurement Status

Award Date 
(Expected)

Completion 
Time

Completion Date 
(Expected)

TBER Status PBER Status

1
377+500 - 421+00, 421+00 -
432+00 & 433+00 - 460+00 

(NBC & SBC)
625.293 3/12/2020 Approved Under Process Aug-21 178 Days

2
460+00-485+00 & 485+00 -

505+00 (NBC & SBC)
233.524 3/12/2020 Approved Under Process Aug-21 178 Days

Total 858.817



Motorway M-1 (2020-21)

Sr No Scheme
Eng Est

(Million)
T.S Date 

(Expected)
Procurement 

Status
Award Date 
(Expected)

Completion Time Completion Date (Expected)

1 Km 420+00-460+00(NBC & SBC) 453.7 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

2 KM 460+00 - 505+00 (NBC & SBC) 227.283 20/5/2021 To be Procured 20/10/2021 178 Days 28/6/2021

Total 680.983


