
GOVERNMENT OF PAKISTAN
MINISTRY OF COMMUNICATIONS

NATIONAL HIGHWAY AUTHORITY 

Procurement Status of Annual Maintenance Plans
2017-18, 2018-19 , 2019-20 & 2020-21

As on 13th July 2021



Motorway M-4 (2017-18)

Sr No Route

Location

Contractor Completion Date Cost Progress

From To

1 M-4 SBC 0.000 29.000 M/s Sh. Iqbal Akhtar & Co. 19.05.2020 108,990,000 50%

2
Talib Wala 

Road
0.000 6.000

M/s Nauman Construction Co.
20.01.2022 99,907,217 10%



Motorway M-4 (2018-19)

Sr No Route Engr Est
Location Contractor

Name
Contract Cost Completion Date Progress

From To

1 M-4 NBC 138.005
43+400
26+00

52+350
27+150

M/s Nauman
Construction 

Co.
74.253 1.05.2021

Under 
Mobilization

2 Talibwala Road 107.483 6+750 12+00 M/s GKG 77.710 6.12.2021
Under 

Mobilization



Motorway M-4 (2019-20)

Sr No Scheme
Engineer's 
Estimate

T.S Date

Procurement Status

Award Date 
(Expected)

Completion 
Time

Completion Date 
(Expected)

TBER Status PBER Status

2
12+00 - 18+400 Talibwala

Road
117.516 3/12/2020 Approved Approved October 2021 178 Days Feb-2022



Motorway M-4 (2020-21)

Sr No Scheme
Eng Est 

(Million)
T.S Date 

(Expected)
Procurement 

Status
Award Date 
(Expected)

Completion Time Completion Date (Expected)

1 Km 263+700 - 278+000          194.593 20/5/2021 To be Procured 20/10/2021 178 Days 30.06.2022

2 Km 278+000-291+000 193.332 20/5/2021 To be Procured 20/10/2021 178 Days 30.06.2022

3
Km 180+000-238+000  on 

SBC
71.702 20/5/2021 To be Procured 20/10/2021 178 Days 30.06.2022

4
Km 180+000-238+000 on 

NBC
100.112 20/5/2021 To be Procured 20/10/2021 178 Days 30.06.2022



Motorway M-2 (2020-21)

Sr No Scheme
Eng Est 

(Million)
T.S Date 

(Expected)
Procurement 

Status
Award Date 
(Expected)

Completion Time Completion Date (Expected)

1
Km 0+000-21+600 on M-2 
Link road (Neela – Dulha) 

103.25 20/5/2021 To be Procured 20/10/2021 178 Days 30.06.2022



Motorway M-1 (2017-18)

Sr No Route
Location

Contractor Completion Date Cost Progress
From To

1 M-1

M-1NBC - Km. 436+200 -
454

M-1 SBC - Km. 369 - 380
M-1 SBC - Km. 416 - 421
M-1 SBC - Km. 433 - 454

M/s Abdul Hakim Khan & Sons 09.09.20 333,067,636 95%

2
M-1 NBC & 

SBC
416.000 421.000

M/s Lawaghar Construction 
Co.

30.12.19 46,960,000 98%

3 M-1
between Swabi 

Interchange RAMP to 
Swabi / Jahangira Road

M/s Lawaghar Construction 
Co.

30.12.19 47,690,000 100%



Motorway M-1 (2018-19)

Sr No Scheme Engr Est T.S Date

Location
Contractor

Name
Contract Cost Completion Date Progress

From To

1 M-1 (NBC &SBC) 311.871 30-1-20 460+00 505+00

M/s Hilton 
Const. & 

Engineer –
M/s HRK & 

Co. JV

190.241 - LOA Issued

2 M-1 198.022 30-1-20
350+00
350+00

380+00 NBC
369+00 SBC

M/s 
Nauman

Const
117.488 07.10.2021

Letter to 
Commencement 

Issued

3

387-406 & 454-460 
(NBC)

386-416 & 454-460 
(SBC)

259.943 30-1-20

387+00
454+00
386+00
454+00

406+00 (NBC)
460+00 (NBC)
416+00 (SBC)
460+00 (SBC)

M/s 
Nauman
Const.

153.080 07.10.2021
Letter to 

Commencement 
Issued

4 E-35, Km. 0 - 1 200.000 30-1-20 Not Procured till yet



Motorway M-1 (2019-20)

Sr No Scheme
Engineer's 
Estimate

T.S Date

Procurement Status

Award Date 
(Expected)

Completion 
Time

Completion Date 
(Expected)

TBER Status PBER Status

1
377+500 - 421+00, 421+00 

-432+00 & 433+00 -
460+00 (NBC & SBC)

625.293 3/12/2020 Approved Under Process Aug-21 178 Days Feb-2022

2
460+00-485+00 & 485+00 

-505+00 (NBC & SBC)
233.524 3/12/2020 Approved Under Process Aug-21 178 Days Feb-2022



Motorway M-1 (2020-21)

Sr No Scheme
Eng Est 

(Million)
T.S Date 

(Expected)
Procurement 

Status
Award Date 
(Expected)

Completion Time Completion Date (Expected)

1 Km 420+00-460+00(NBC & SBC) 453.7 20/5/2021 To be Procured 20/10/2021 178 Days 30.06.2022

2 KM 460+00 - 505+00 (NBC & SBC) 227.283 20/5/2021 To be Procured 20/10/2021 178 Days 30.06.2022


